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Action

Email to presentation to call participants.

Schedule weekly update calls and include DWR on the next one.
Gather all data from ravine 4 and send to EPA (Ken).

Collect surface water / sediment samples at confluence w/ Broad River.
Attempt sampling of sediment in west storm water pond.

Sample liquid in west storm water pond.

Provide Sampling Analysis Plan to EPA.

Provide first draft proposal for soil remediation/removal.

install free liquid recovery system and remove accessible saturated soils in
raffinate and maintenance ponds.

Continue installing monitoring wells for further delineation

Phase 1 soil remediation

Confirmation sampling of native soil
Confirm drilling method and schedule (sonic vs. auger)

Perform pH and metals sampling and analysis in Ravine #1
Drain storm water pond and sample underneath liner
incorporate ongoing monitoring into SAP.

Begin researching in-situ treatment options for UT-4.
Confirm no 401, 404, or NPDES permit is required for in-situ tretment

Send rotamine dye application to NC DEQ DWR

Confirm material (soil, gravel, etc.) between liners in west storm pond.

Responsible

Phil

AZP (Charlie)
Phil

Phil

Phil

EnSafe

Phil

Ensafe

AZP (Kobus)

EnSafe

EnSafe
AZP

Ensafe
Ensafe

EnSafe

AZP/Ensafe
AZP/EnSafe
AZP/EnSafe

AZP [ US EPA/NC

DEQ
AZP

AZP

Date added

6-Oct-21
6-Oct-21
6-Oct-21
6-Oct-21
14-Oct-21
20-Oct-21
27-Oct-21

10-Nov-21

10-Nov-21
10-Nov-21

Target completion date

24-Sep-21
23-Sep-21
24-Sep-21
TBA
1-Oct-21
1-Oct-21
24-Sep-21
1-Oct-21

13-Oct-21

TBA

TBA

31-Oct-21
25-Oct-21
6-Oct-21
11-Nov-21
5-Nov-21
TBA
TBA

TBA

Comments

Complete (9/24)
Complete (9/24)
Complete (9/24)
Complete (9/28)
Complete (9/28)
Complete (9/24)
Complete (9/24)

See item 12
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Drilling contractor confirmed for
November 29th start.
Complete.
Compilete.

Decision taken to use sonic
drilling. Timing to be confirmed.

Scheduled for 11/9.
Complete (11/5)
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